

ID	Task Name	Start	Finish	2010	2011	2012
1	Information Process	Mon 4/26/10	Fri 5/7/10			
2	Develop Information Package	Mon 4/26/10	Fri 4/30/10			
3	Distribute Package to TBIT Airlines	Mon 5/3/10	Mon 5/3/10			
4	LMC Meeting - Committee Discussion	Wed 5/5/10	Wed 5/5/10			
5	Finalize Committee	Wed 5/5/10	Fri 5/7/10			
6						
7						
8	Location / Allocation Process	Mon 5/10/10	Fri 10/29/10			
9	Initial Meeting - Committee Review/Discuss Options	Mon 5/10/10	Mon 5/10/10			
10	Airlines - Review with other TBIT Airlines, Alliances & Headquarters	Mon 5/10/10	Fri 6/11/10			
11	Follow-Up Meeting - Report Progress, Conflicts & Preliminary Space Requirements	Mon 6/14/10	Mon 6/14/10			
12	Airlines - Review with other TBIT Airlines, Alliances & Headquarters	Mon 6/14/10	Fri 7/16/10			
13	Follow-Up Meeting - Determine Status & Work Through Issues	Mon 7/19/10	Mon 7/19/10			
14	Airlines - Confirm Direction of Committee Negotiation & Headquarter Discussion	Mon 7/19/10	Fri 8/27/10			
15	Follow-Up Meeting - Define Semi-Official Locations & Space Allocations	Mon 8/30/10	Mon 8/30/10			
16	Airlines - Headquarter Approvals for Alliances & Non-Aligned Airlines	Mon 8/30/10	Fri 10/29/10			
17						
18						
19	Business Arrangement Process	Mon 11/1/10	Fri 4/1/11			
20	'Handshake' Deal Between Airlines & LAWA - Agreement on Location & Space	Mon 11/1/10	Mon 11/1/10			
21	Airlines - Internal Budgeting & Approvals	Mon 11/1/10	Fri 12/31/10			
22	Business / Lease Discussion with LAWA	Mon 1/3/11	Fri 4/1/11			
23						
24						
25	Planning, Design & Bid Process	Mon 2/28/11	Fri 3/2/12			
26	PM-A/E Selection Process & Contract Negotiation	Mon 2/28/11	Fri 4/29/11			
27	Planning & Design	Mon 5/2/11	Fri 12/30/11			
28	Bid & Contract Execution	Mon 1/2/12	Fri 3/2/12			
29						
30						
31	Construction & Start-Up Process	Mon 3/5/12	Wed 12/12/12			
32	Permit, Mobilization & Badging	Mon 3/5/12	Fri 3/30/12			
33	Construction	Mon 4/2/12	Fri 11/9/12			
34	Inspections, Commissioning, Testing & Certificate of Occupancy	Mon 11/12/12	Fri 11/30/12			
35	Move-In & Start-Up	Mon 12/3/12	Wed 12/12/12			
36	Bradley West Grand Opening	Wed 12/12/12	Wed 12/12/12			

***This schedule is intended to be used as a guideline only, for TBIT Airline planning purposes in preparation for implementing their Premium Airline Lounge space in the new Bradley West facility.**